From: Hamada, Wayne <whamada@honolulu.gov>

Sent: Monday, January 10, 2011 11:49 AM
To: Whelan, Joseph <jwhelan1@wm.com>
Ce: Namumnart, Wilma <WNamumnart@honolulu.gov>; Serikaku, Steven

<sserikaku@honolulu.gov>; Shiraishi, David <dshiraishi@honolulu.gov>;
Steinberger, Timothy E <tsteinberger@honolulu.gov>; Lanuevo, Manuel S
<mlanuevo@honolulu.gov>; Owens, Markus <mowens@honolulu.gov>

Subject: RE: Info Request

Thanks; Joe. In talking with Rick Von Pein, he said that the west side drainage system doesn’t have to be fully
compléted in order for it to function to absorb-a major storm flow. Yes, the sed basin would get overwhelmed w/o
the lower diversion-completed, but at least the system can divert the offsite storm flow around E-6. - With this in
mind; what time-frame are we talking-about before a corinection is in place?

Wayne Y. Hamada
Disposal Operations Engineer

Reéfuse: Division

Department of Environmental Services
1000 Uluohia Street Suite 212
Kapolei, Hawaii 96707

Ph. (808) 768-3408

From: Whelan, Joseph:[mailto:JWhelan1l@wm.com]
Sent: Monday, January 10, 2011 11:36'AM

To: Hamada, Wayne

Subject: RE: Info Request

From: Hamada, Wayne [mailto:whamada@honolulu.gov]
Sent: Monday, January 10, 2011 10:19 AM

To: Whelan, Joseph

Subject: Info Request

Joe,
Please provide me with -answers to the following:

1. How much water was pumped -out of the south pond over the weekend?[Whelan, Joe] Approximately
200,000 gallons, we are requesting that DOH allow us into cell 6 while we are working on restoring the-cell
6 leachate system to full operation.

2. "How many more days of MSW capacity do we have?[Whelan, Joe] one week, however we can extend
this if the daily receipts are reduced as requested.

3. ‘What provisions are being made in preparation for the rains that are forecasted.to minimize further
damage/water into E-6?[Whelan, Joe] Coniractor is beefing up the berm around the 36 inch sub drain

4. How many more days before the West Side Drainage System connection is made?{Whelan, Joe] The
connection:will be made in approximately 1-2 months, however the stilling basin work has not even begun,
so-the stormwater would-divert around the landfill but would sill enterthe existing sedimentation basin.
This estimate is based on no major storm events.

5. Can we expedite connection work by working the contractor.overtime?/Wheifan, Joe] The contractoris
already working 10 hour days, six days perweek.  They cannot run a night crew due o the hazardous
nature of where this construction is faking place, nor can-they increase the number of workers because of

the tight space they are working in

WMH004380



| would appreciate answers immediately. Thanks, Joe.

Wayne Y. Hamada
Disposal Operations Engineer

Refuse Division

Department of Environmental Services
1000 Uluohia Street Suite 212
Kapolei, Hawaii'- 96707

Ph. (808) 768-3408

Waste Management recycles enough paper every year to save 41 million trees. Please

recycle any printed emails.
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